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BUSINESS UNIT: 3790 COBCP NO: 5 PRIORITY: 5 PROJECT ID: 0000230 

A. PURPOSE OF THE PROJECT 
This project will replace a dilapidated boat launching ramp and a boarding float. The existing 
boat launching ramp is over 40 years old and the existing wood boarding float is over 25 years 
old, and both are worn well beyond their expected service lives. The existing boat ramp is not 
properly grooved for wheel traction resulting in vehicles slipping when launching and retrieving 
boats. This problem is especially pronounced during the fall, when icy or frosty conditions exist 
in the park. The existing wood boarding float is an obsolete design and is rotting in some 
locations, which makes it difficult to nail and hold protective bumpers in place along the edges 
of the float. This project proposes to correct these issues. 

B. RELATIONSHIP TO THE STRATEGIC PLAN 
The mission of the Department is to provide for the health, inspiration, and education of the 
people of California by helping to preserve the state's extraordinary biological diversity, 
protecting its most valued natural and cultural resources and creating opportunities for high-
quality outdoor recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of the 
Department's mission by contributing to the following goals: 

• Protect and preserve resources and facilities in the existing State Parks System: The 
existing boat ramp and boarding float will be reconstructed, in order to protect and 
preserve this boating resource. 

• Connect people to California's State Parks System: Reconstructing the existing boat 
ramp and boarding float will extend the existing boating season into the fall, which allows 
more visitors safe access to boating recreation. 

The mission of the Division of Boating and Waterways (DBW) is to provide for safe and 
convenient public access to California's waterways and to provide leadership in promoting the 
public's right to a safe and enjoyable boating experience. The proposed project furthers this 
mission. 

C. ALTERNATIVES 
The following alternative solutions were considered to address the identified deficiencies: 

Alternative 1: Replace both the boat ramp and boarding float (this project). This project will 
improve safety, improve access, and expand the boating season at this location. Facility 
management benefits and impacts to support budgets will remain unchanged. 

Alternative 2: Replace the ramp onlv. This project will replace the boat ramp and will omit 
the boarding float replacement. This project will make boat launching and retrieval easier and 
safer at this location; however, it will not correct problems with the boarding float now in use 
that will only become worse over time. Facility management benefits and impacts to support 
budgets will remain unchanged. 

Alternative 3: Replace the boarding float onlv. This project will replace the boarding float and 
will omit the ramp replacement. This project will make getting in and out of boats easier and 
safer at this location; however, it will not correct the wheel traction problem at this location 
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especially during icy or frosty conditions. Facility management benefits and impacts to support 
budgets will remain unchanged. 

Alternative 4: No project. Do not replace the boat ramp and boarding float. This alternative 
will continue the gradual degradation of the ramp and boarding float. Consequently, this will 
endanger the public who will continue to use the ramp and boarding float. 

D. RECOMMENDED SOLUTION 
1. Recommended Alternative and Why 

The recommended solution is Alternative 1: Replace both the boat ramp and boarding 
float because it will correct the wheel slippage and decaying dock problem at this ramp, 
which will result in improved safety and an expanded boating season at this location. 

2. Detailed Scope Description 
Remove and dispose of existing boat ramp, boarding float, piles and gangway; construct 
approximately 2,100 square feet of new, reinforced, v-grooved concrete boat ramp using a 
combination of push slab and cast-in-place techniques with a concrete maneuvering 
apron; install three new 12-inch diameter steel piles and new boarding float; construct new 
sidewalks; and place armoring (such as rip rap) along the edges of the new boat ramp. 

3. Basis for Cost Information 
Public works contract costs have been estimated by the Department based on the detailed 
project scope description, schematics, outline specifications, RS Means, and historical 
cost data. Costs are then adjusted for general conditions of the contract, the contractor's 
overhead, profit and bonds/insurance. The estimate is then adjusted to the midpoint of the 
anticipated construction period at a rate of 0.42 percent per month to adjust for the effects 
of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based 
on approved salary rates as of January 2015. 

4. Comparison to Least Expensive Alternative 
The least expensive alternative would be to do no project. However, both the existing boat 
ramp and boarding float have exceeded their design life expectancies. The designs of 
both the ramp and the boarding float are obsolete and are at a point where repairs or 
rehabilitations do not have as much of an effect. Both need to be replaced in order to 
provide uninterrupted recreational access to Lake Britton in the future. Further, the "do 
nothing" alternative does not allow DBW to meet its mission "to provide for safe and 
convenient public access to California's waterways and to provide leadership in promoting 
the public's right to safe and enjoyable boating." 

5. Impact on Support Budget 
There is no anticipated impact on the Department's support budget as a result of this 
project. 

6. Project Risks/Secondary Effects 
There are no known or identifiable risks or secondary effects associated with this project. 

7. Interagency Coordination 
There will need to be coordination with the following public agencies: 
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• U.S. Army Corps of Engineers 
• California Regional Water Quality Control Board 
• California Department of Fish and Wildlife 
• Pacific Gas & Electric 

8. Attendance History 
Recent annual attendance is as follows: 

Year Day-Use Camping Total 
2009/10 113,113 51,785 164,898 
2010/11 117,232 50,295 167,527 
2011/12 132,961 50,806 183,767 
2012/13 128,119 48,995 177,114 
2013/14 143,216 45,443 188,659 

9. Environmental Indicators 
Chapter 664, Statutes of 2003 expresses legislative intent that departments within the 
Resources Agency use environmental indicators, where applicable, in the development of 
budget proposals. The Environmental Protection Agency and the Resources Agency have 
jointly developed an initial set of Environmental Protection Indicators for California. 
This project will not impact any of the identified environmental indicators. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1 
1. Does the recommended solution (project) promote infill N/A 

development by rehabilitating existing infrastructure? 

Explanation: The recommended alternative occurs in an area 
not in an existing development pattern. It is to repair and 
improve an existing facility with existing infrastructure. 

2. Does the project improve the protection of environmental and N/A 
agricultural resources by protecting and preserving the state's 
most valuable natural resources? 

Explanation: The recommended project does not directly 
improve protection, but improves facilities in the park which 
meets the mission of the Department by "...protecting its most 
valued natural and cultural resources..." 

3. Does the project encourage efficient development patterns by N/A 
ensuring that infrastructure associated with development, other 
than infill, support efficient use of land and is appropriately 
planned for growth? 

Explanation: Project is within an area in a State Park not 
planned for development outside of meeting the Department's 
mission. 

F. JUSTIFICATION FOR AGENCY RETAINED ITEMS 
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This project proposes to completely replace the worn two-lane boat ramp and pile-guided 
boarding float and comply with the Americans with Disabilities Act. This project will require 
compliance and permitting through the Water Quality Control Board, Clean Water Act (401); 
California Fish and Wildlife, Fish and Game codes (1600) and U.S. Army Corps, (404). 
Environmental, Cultural Resources and Natural Resources staff will be required to obtain 
permits, ensure the project is in compliance with all regulatory agency controls, and monitor 
activities to ensure minimal impact to surrounding resources. 
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DEPARTMENT OF PARKS AND RECREATION 
ACQUISITION AND DEVELOPMENT 
CAPITAL OUTLAY COST ESTIMATE 

UNIT: McArthur-Burney Falls Memorial State Park 
PROJECT: Ramp and Boarding Float Replacement 

DATE: 
BY: 

6/26/2015 
SW 

DESCRIPTION 

This project will improve safety and convenience for users by completely reconstructing the dilapidated boat 
launching ramp and boarding float at this location, both of which have exceeded their intended design lives. 

ESTIMATE SUMMARY 

Item: 
DEMOLITION 
SITE WORK 

ESTIMATED TOTAL CURRENT COSTS on June 13, 2013 

Adjust CCCI from 5796 to 6069 

ESTIMATED TOTAL CURRENT COSTS on June 18, 2015 

Escalate to Constr Start 23 months at 0.42%/mo 

Escalate to Constr Midpoint 3 months at 0.42%/mo 

ESTIMATED TOTAL CONTRACTS 

Contingency @ 7% 

ESTIMATED TOTAL CONSTRUCTION COST 

ARCHITECTURAL AND ENGINEERING SERVICES 

OTHER PROJECT COSTS 

ESTIMATED TOTAL CONTRACTING AGENCY COSTS 

AGENCY RETAINED ITEMS 

ESTIMATED TOTAL PROJECT COST 

57,000 
284,000 

CCCI 5796 

CCCI 6069 

341,000 

16,000 

357,000 

34,000 

4,000 

395,000 

28,000 

423,000 

127,000 

88,000 

638,000 

78,000 

716,000 
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DEPARTMENT OF PARKS AND RECREATION 
ACQUISITION AND DEVELOPMENT 
CAPITAL OUTLAY COST ESTIMATE 

SUMMARY OF COSTS BY PHASE 

UNIT: McArthur-Burney Falls Memorial State Park DATE: 6/26/2015 
PROJECT: Ramp and Boarding Float Replacement BY: SW 

CATEGORY S p w C E TOTAL 

PW CONTRACT COSTS 

PW Contract 
PW Contingency 

395,000 
28,000 

395,000 
28,000 

SUBTOTAL PW CONSTRUCTION COST \ 423,000 423,000 

A i E SERVICES 

A & E Design 
As-Built Drawings 

Inspection Services 

12,000 
^ r J T ^ -

22,000 4,000 
3,000 

83,000 

38,000 
3,000 

83,000 
Other - - 3.000 - 3,000 

SUBTOTAL A&E SERVICES - 12,000 25,000 90,000 127,000 

OTHER PROJECT COSTS 

Accessibility Review 
Construction Management 

Contract Administration 
Estimating 

Fees 
GIS 

HAZMAT 
Office Administration 

Other 
Permits 

Project Management 
Public Communications 

Specialty Consultants 
Testing 

2,000 

6,000 
1,000 

9,000 

2,000 

2,000 

6,000 
2,000 

24,000 
8,000 
5,000 

16,000 

5,000 

^ ^ ^ ^ 

2,000 
24,000 
12,000 

5,000 

12,000 
19,000 

9,000 
5,000 

SUBTOTAL OTHER PROJECT COSTS \ 18,000 12,000 58,000 • 88,000 

TOTAL CONTRACTING AGENCY COST 30,000 37,000 571,000 638,000 

AGENCY RETAINED fTEMS 

ARI Consultant Contracts 
Cultural Resources 

Environmental Review 
Equipment / Material 

Furniture / Fixtures 
General Plan 

Monitoring 
Interpretation 

Natural Resources 
Other 
Signs 

Site Furnishings 
Site Surveys 

-

8,000 
3,000 

4,000 

10,000 
1,000 

5,000 

43,000 
1,000 

3,000 

-

61,000 
5,000 

12,000 

TOTAL AGENCY RETAINED COSTS 15,000 16,000 47,000 78,000 

TOTAL ESTIMATED PROJECT COST - 45,000 53,000 618,000 - 716,000 
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STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) PrcjID: 0000230 
FISCAL IMPACT WORKSHEET BU/Entity: 3790 
Department Title: Department of Parks and Recreation Progarm ID 2860 
Project Title: McArthur-Burney Falls Memorial SP: Ramp and Boarding Float Replacement COBCP #: 5 
Program Category: : . CRI - Critical Infrastructure Deficiencies - Existing Priofity; 5 
Program Sutxiategory: RD - Recreation Development MA/MI: : MA 

Existing 
Authority 

January 10 April 1 
Action Action 

May l 
Action 

May 14 
Action 

Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
3790-301-0516-14-14 P BA 45 45 

0 
3790-301-0516-15-15 W BA 53 53 

0 
3790-301-0516-16-16 C BA 618 618 

• 0 
0 
0 
0 

j ; 0 
0 

- 0 
•0 
0 

TOTAL FUNDING 98 518 U U U U 716 

PROJECT COSTS 0 
Study 0 
Acquisition 0 
Performance Criteria 0 
Preliminary Plans 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

45 
53 

482 136 0 0 0 • D 

45 
53 

618 
0 

TOTAL COSTS 58U 138 U 0 0 0 /18 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 0 
Contract ; 403 -8 395 
Contingency 28 0 28 
A&E 22 68 90 
Agency Retained 15 32 47 

Ottier 14 44 58 
TOTAL CONSTRUCTION OR 

DESiGN-BUlLD 482 136 0 0 • 0 0 618 

FUTURE FUNDING 482 482 U u U U 
1 

U 

SCHEDULE 
Study Completion 

mm/dd/yyyy PROJECT SPECIFIC CODES 
ProjMgmC DPR Location: ; McArthur-Burney Falls SP 

Acquisition Approval Budg Pack: N County: Shasta 
Start Preliminary Plans/Performance Criteria 7/1/2014 Prcj Cat: CRI City: Burney 
Preliminary Plan/Performance Criteria Approval 12/15/2015 Req Legis: N Cong Dist: 1 

Approval to Proceed to Bid 12/15/2016 Req Prcv: N Sen Dist: 1 
Contract Award Approval 3/15/2017 SO/LA Imp: N Assm Dist: 1 
Project Completion 9/30/2017 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) ProjlD. 0000230 
FISCAL DETAIL WORKSHEET BU/Enlity; | 3790 
Department Title: Department of Parks and Recreation Progarm ID 2860 
Project Title; ; McArthur-Burney Falls Memorial SP: Ramp and Boarding Float Replacement COBCP #: 5 
Program Category: CP! - Critical infrastructure Deficiencies - Existing Priority 5 
Program Subcategory: ' PD - Recreation Development mm\ l i^; MA 

Identify all items wtiich fit Into ttie categories listed below. Attacti a detailed list If funding Is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding In the future. When possible, identify funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 
Environmental Review (Preliminary Plans: 3; Working Drawings: 1; Construction: 1) 5 
Cultural Resources (Preliminary Plans: 8; Working Drawings: 10; Construction: 43) 61 
Natural Resources (Preliminary Plans: 4; Working Drawings: 5; Construction: 3) 12 

TOTAL AGENCY RETAINE D 78 

GROUP 2 EQUIPMENT 

TOTAL GP0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

TOTAL SUPPORT ONE-TIME C -OSTS 0 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 
SCOPeASSUMPTIONS WORKSHEET 
Department Title: Department of Parks and Recreation 
Project Title: 
Program Category: 
Program Subcategory: 

Pro] ID: 
Budget Year 2016-17 

0000230 

McArthur-Burney Falls Memorial SP: Ramp and Boarding Float Replacement 
CP! - Critical Infrastructure Deficiencies - Existing 
RD - Recreation Development 

BU/Entlty 3790 
Progarm ID 2860 
COBCP #: 5 
Priority: 5 
MA/Mi: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved 
Scope language. Enter Scope language in cell A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting tfie level of funding proposed by fiscal year 
In relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 ttirough BY+4 in cell A110). 
This project will improve safety and convenience for users by completely reconstructing the dilapidated boat 
launching ramp and boarding float at this location, both of which have exceeded their intended design lives. 


